COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2021

ESTI MATE SUMVARY 19: 36: 36
CONTI D C21799 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21799- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI ME ALLOW 95 WORK DAYS
I-70 EB - GEORGETOMN TO EMPI RE PERCENT TIME:  25.26 ORI G TI ME ALLON 95 WORK DAYS
PRQJECT NO. NHPPO703- 444
I-70 EB - GEORGETOM TO EMPI RE
NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
APC CONSTRUCTI ON CO., LLC PAY PERI OD ENDI NG 07/ 06/ 2021 DATE TI ME STARTED 05/12/2021
14802 W 44th AVE. DATE LET 12/ 10/ 2020 DATE WORK BEGAN  05/12/2021
DATE AWARDED 12/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/07/2021 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/12/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,556, 993. 23 PARTI Cl PATI NG $ 739, 569. 39 $ 588, 837. 25
AWARD PRQIECT AMT: $ 4,156, 493. 22 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 16. 23% TOTAL EARNI NGS 739, 569. 39 588, 837. 25
FUNDS AVAI LABLE: $ 3,817,423.84 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 739, 569. 39 588, 837. 25
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17,087.08 -12,565. 12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 722, 482. 31 576, 272. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 722, 482. 31 576, 272.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 576, 272. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00240

202- 00250

202- 00810

202- 00821

202-01130

202- 01300

202- 04002

202- 04010

203- 01597

203- 02330

208- 00002

21799
21799-BI D
NHPPO703- 444

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Pl aning)

Renoval of

Pavenent Marking

Renoval of

Ground Sign

Renoval of

Si gn Pane

Renoval of Guardrail Type 3

Renoval of

End Anchor age

Clean Cul vert

Clean Inlet

Pot hol i ng

Labor er

Erosi on Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
149, 670. 000
sy
1. 95000
29, 952. 000
SF
0. 64000
7. 000
EACH
215. 00000
30. 000
EACH
375. 00000
23, 245. 000
LF
2. 66000
24. 000
EACH
320. 00000
17. 000
EACH
3, 315. 00000
9. 000
EACH
1, 600. 00000
100. 000
HOUR
320. 00000
40. 000
HOUR
40. 50000
480. 000
LF

5.31000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 650.
9, 325.
11, 975

000
000
000

1. 000
3. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000
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ESTI MATE RUNO7/12/ 2021

24, 804

960.

.00

.00

.00

.00

50

00

.00

.00

.00

.00

.00

19: 36: 36

AMOUNT

31, 853

1,280

1,062

.00

.00

.00

.00

50

00

.00

.00

.00

.00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00020

208- 00035

208- 00045

208- 00103

208- 00105

208- 00106

208- 00107

210- 01130

210-01200

210- 04020

240- 00000

C21799
21799-BID
NHPP0703- 444

ROADWAY

| TEM
DESCRI PTI ON
Silt Fence
Aggr egat e Bag
Concrete Washout Structure

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi ment

of Trash

Renoval

Reset Guardrail

Reset End Anchor age

Modi fy Inlet

W dlife Biologist

of Sedi ment

of Sedi nent

Renoval )

Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LF
2. 44000
200. 000
LF
8. 29000
1. 000
EACH
1, 600. 00000
40. 000
HOUR
90. 31000
40. 000
HOUR
191. 25000
40. 000
HOUR
212. 50000
40. 000
HOUR
106. 25000
170. 000
LF
19. 12000
2.000
EACH
1, 275. 00000
3. 000
EACH
5, 650. 00000
40. 000
HOUR

114. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.500
0. 000
2.500
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ESTI MATE RUNO07/ 12/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

19: 36: 36

AMOUNT

286.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

88



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

240- 00010

304- 08000

403- 00720

403- 00721

403- 00800

403-34721

411-10255

606- 00302

606- 01340

606- 01380

606- 02003

C21799

21799-BI D
NHPP0703- 444

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Nests

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

Cuardrail

Type 3 (31 Inch M dwest Guardrail

End Anchorage Type 3D

Transition Type 3H

End Anchorage (Nonfl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

System)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
114. 75000
2, 564. 000
TON
13. 00000
500. 000
TON
187. 95000
8, 865. 000
sy
14. 25000
50. 000
TON
568. 03000
18, 522. 000
TON
75. 45000
7, 483. 000
GAL
5. 75000
23, 254. 000
LF
34. 27000
11. 000
EACH
2, 490. 00000
2.000
EACH
2, 200. 00000
5. 000
EACH

4, 335. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 650.
9, 325.
11, 975

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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319, 567

4,980

.00

.00

.00

.00

.00

.00

.00

75

00

.00

.00

19: 36: 36

AMOUNT

410, 383

4,980

.00

.00

.00

.00

.00

.00

.00

25

00

.00

.00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21799-BI D
PRQIECT NHPPO703- 444 ESTI MATE NO. 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 606-02005 End Anchorage (Fl ared) 6. 000
EACH
3, 820. 00000
0175 612-00001  Delineator (Type I) 153. 000
EACH
21. 25000
0180 612-00002 Del i neator (Type I1I) 50. 000
EACH
29. 75000
0185 612-00003 Delineator (Type II1) 4. 000
EACH
32.00000
0190 614-00011 Sign Panel (Cass I) 43. 000
SF
22.30000
0195 614-00012 Sign Panel (Class Il) 375. 000
SF
29. 75000
0200 614-00013 Sign Panel (Class I11) 934. 000
SF
42.50000
0205 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000
Sli pbase)
EACH
450. 00000
0210 614-80385 Runble Strip 60, 620. 000
LF
0. 37000
0215 625- 00000 Construction Surveying 1. 000
LS
10, 000. 00000
0220 626- 00000 Mobi |'i zati on 1. 000
LS

340, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0.500
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3, 820

170, 000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

19: 36: 36

AMOUNT

7,640

170, 000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21799-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP0703- 444 ESTI MATE NO 0002 19: 36: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01113  Public Information Management (Tier 111) 135. 000 20. 000
DAY 30. 000 3, 600. 00
120. 00000 50. 000 6, 000. 00
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 387. 000 0. 000
GAL 0. 000 0. 00
100. 94000 0. 000 0. 00
0235 627-00014  Pavement Marking Paint (Low Tenperature) 1, 122. 000 0. 000
GAL 0. 000 0. 00
44. 62000 0. 000 0. 00
0240 627-01010 Preformed Plastic Pavenent Marking (Type I)(Inlaid) 4,718. 000 0. 000
SF 0. 000 0. 00
14. 08000 0. 000 0. 00
0245 630- 00000 Fl aggi ng 2, 280. 000 0. 000
HOUR 0. 000 0. 00
28. 70000 0. 000 0. 00
0250 630-00003 Uni fornmed Traffic Control 350. 000 0. 000
HOUR 0. 000 0. 00
106. 25000 0. 000 0. 00
0255 630-00007 Traffic Control Inspection 40. 000 24.000
DAY 12. 000 1, 920. 00
160. 00000 36. 000 5, 760. 00
0260 630-00012 Traffic Control Managenent 95. 000 10. 000
DAY 17. 000 18, 020. 00
1, 060. 00000 27.000 28, 620. 00
0265 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0.00
1, 385. 00000 0. 000 0. 00
0270 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0275 630-80341  Construction Traffic Sign (Panel Size A) 52.000 26. 000
EACH 0. 000 0.00

50. 00000 26. 000 1, 300. 00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21799-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP0703- 444 ESTI MATE NO 0002 19: 36: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342  Construction Traffic Sign (Panel Size B) 62. 000 23. 000
EACH 0. 000 0.00
90. 00000 23.000 2,070. 00
0285 630-80343 Construction Traffic Sign (Panel Size O 26. 000 4.500
EACH 0. 000 0. 00
120. 00000 4.500 540. 00
0290 630-80355 Portable Message Sign Panel 2. 000 1. 000
EACH 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0295 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 0. 500 550. 00
0300 630-80360  Drum Channel i zi ng Device 100. 000 12.500
EACH 0. 000 0.00
26. 55000 12. 500 331.88
0305 630-80380 Traffic Cone 200. 000 67.500
EACH 0. 000 0. 00
21. 25000 67. 500 1,434.38
0310 630-80393  Stackable Vertical Panels 200. 000 9. 000
EACH 0. 000 0. 00
42.50000 9. 000 382. 50
0315 630-85041 Mbbi | e Attenuat or 95. 000 6. 000
DAY 18. 000 9, 540. 00
530. 00000 24.000 12, 720. 00
0320 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adjustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70018 F/ A Roadway Snoothness Incentive 125, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0335 700-70019

0340

700- 70023

0345

700- 70025

0350

700- 70031

0355

700-70111

0360

700- 70380

0380 625-00001

CAT NO0400

0365 620- 00005

0370 620-00012

0375 620-00020

C21799
21799-BID
NHPP0703- 444

| TEM
DESCRI PTI ON

F/ A Asphal t Cenent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/A Interim Surface Repair

Project First Program

F/ A Erosion Control

Const Surveying (Hour) additional

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

Cost Adj ust ment

002

CURRENT PREV QTY/

QUANTI TY/ QTY THI S PERI OD

UNI' TS QTY TO DATE

UNI'T PRI CE

0.010 0. 000
FA 0. 000
1. 00000 0. 000
5, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
65, 000. 000 0. 000
FA 0. 000
1. 00000 0. 000
20, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
3, 000. 000 0. 000
FA 0. 000
1. 00000 0. 000
5, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
stationi ng westbound 0. 000 0. 000
HOUR 0. 000
150. 00000 0. 000

CAT 0200

EACH

EACH

EACH

CAT 0400

PROQIECT TOTAL

CURRENT AMT $ 4, 469, 243.23$

1. 000 0. 250

0. 250

40, 500. 00000 0.500

1.000 0. 000

0. 500

38, 750. 00000 0. 500

1. 000 0. 250

0. 250

8, 500. 00000 0.500
CURRENT AMT $ 87,750.00 $

CURRENT AMI $ 4,556, 993.23$

Page 8

ESTI MATE RUNO07/ 12/ 2021

557, 212.

10, 125.

19, 375.

2,125.

588, 837.

19: 36: 36
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
25% 695,694. 39

00
20, 250. 00

00
19, 375. 00

00
4, 250. 00
00$ 43, 875. 00
25%  739,569. 39



